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December 8, 2005

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

LAC+USC MEDICAL CENTER REPLACEMENT FACILITY
LABORATORY REDESIGN AND CONSTRUCTION

CHANGE ORDER
SPEC. 6550; (C.P. NO. 70787)

(First District) (4 Votes)

JOINT RECOMMENDATIONS WITH THE CHIEF ADMINISTRATIVE OFFICER AND THE
DIRECTOR OF PUBLIC WORKS THAT YOUR BOARD:

1. Find that the recommended changes to the project are categorically exempt under California
Environmental Quality Act (CEQA) pursuant to State CEQA Guidefines, Section 15301 (a)
and Class 1, Subsection (d) of the County of Los Angeles Revised Environmental Document
Reporting Procedures and Guidelines, adopted by your Board on November 17,1987.

2. Approve the design and construction changes necessary to re-design the laboratory
automated robotic system and associated system components. The estimated cost is not-
to-exceed $1,100,000, which includes $128,000 in additional architectural design fees,
$957,000 in estimated additional construction costs, and $15,000 in estimated
miscellaneous permitting fees. Health Services wil fund $700,000 from the Fiscal Year

2005-06 LAC+USC Medical Center Operating Budget and the remaining $400,000 will be
funded from the LAC+USC Medical Center Replacement Project construction contingency.

3. Approve and authorize the Director of Public Works to execute a Change Order to Contract
PW-12641 with McCarthy/Clark/Hunt, a Joint Venture (MCH), for construction work
necessary to accommodate the above change for an estimated amount not-to-exceed
$957,000.
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4. Approve the enclosed appropriation adjustment in the amount of $700,000 to reallocate
funding from the Fiscal Year 2005-06 LAC+USC Medical Center Operating Budget to the
Fiscal Year 2005-06 LAC+USC Medical Center Replacement Facility Capital Project for the
cost of the recommended changes.

5. Approve the revised project budget of $822,666,000.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION:

The purpose of the recommended actions is to implement the Department of Health Services
(DHS) requested changes for modifications to the laboratory at the LAC+USC Replacement
Facility, implement changes required for omitted scope in the laboratory and provide the
financing for these requested changes.

When the medical equipment program for the project was developed by DHS in 1998-99,
consistent with the industry practice in laboratory management, the Department selected a
robotic automated laboratory system. The use of robotics is designed to increase effciency and
maximize the capacity of the laboratory in processing various laboratory tests (e.g., blood or
urine analyses). The system that was originally specified was proprietary in nature, and would
have required that the hospital utilize the same vendor for all types of analyzers, thus limiting
the flexibility to take advantage of new technologies in this area. Over the years, technology
and manufacturing competition has improved and this change wil enable DHS to implement a
non-proprietary system that is capable of accepting analyzers from various vendors and
improve the efficiency and quality of managing laboratory testing. The recommended actions
are needed to accommodate the non-proprietary automated robotic line and the associated
system layout.

Construction Chanqe Order

DHS' requested revisions of the laboratory automated robotic system are estimated to cost
$557,000 and will be funded from Health Services' Fiscal Year 2005-06 LAC+USC Medical
Center Operating Budget. Additional laboratory changes are considered errors and omissions
by the architect and have an estimated not-to-exceed amount of $400,000. The errors and
omissions amount of $400,000 wil be funded from the LAC+USC Medical Center Replacement
Project construction contingency.

The above recommended changes wil require a change order to the construction contract.
Under delegated authority, DPW issued a proceed order in the amount of $150,000 in
September 2005, to allow the contractor to proceed with additional overhead piping and to avoid
delay impacts. The preliminary not-to-exceed construction estimate for this change is $957,000,
which include the previously issued proceed order. The Project Advisory Committee for the

Replacement Facility has reviewed the requested change.
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Implementation of Strateqic Plan Goals

The actions meet the County's Strategic Plan Goal of Service Excellence by promoting best
practice in patient care and the Goal of Fiscal Responsibility by investing in the public
infrastructure.

Consistency with DHS System Redesiqn

These actions meet the Department's strategic goals by improving the health care provided by
DHS and enhancing the health of the residents of the County of Los Angeles.

FISCAL IMPACT/FINANCING:

On October 11, 2005, your Board approved upgrades to the wireless system infrastructure and
computer room for a total cost of $1,408,000 and increased the total project budget to
$821,966,000.

The total estimated not-to-exceed cost for these changes is $1,100,000. Health Services wil
fund $700,000 from the Fiscal Year 2005-06 LAC+USC Medical Center Operating Budget for
the costs associated with this scope change. The remaining $400,000 wil be funded under the
LAC+USC Medical Center Replacement Project construction contingency. As a result of these
changes, the revised total cost of the project is $822,666,000.

The project budget is funded from the combination of a Federal Emergency Management
Agency (FEMA) grant and short and long-term borrowing.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS:

The proposed change order requires your Board's approval because it is expected to exceed
the $150,000 limit delegated to the Director of Public Works pursuant to Public Contract Code
Section 20142.

Supplemental Agreements for the additional architectural design services will be executed by
the Department of Public Works under delegated authority. '

ENVIRONMENTAL DOCUMENTATION:

On June 6, 2000, your Board certified the Environmental Impact ReportEnvironmental

Assessment (EIR/EA) for the project. On June 7, 2000, FEMA issued a Findings of No

Significant Impact for the project and approved the EIR/EA. The recommended changes to the
project do not result in any environmental impacts that are not considered in the approved
EIR/EA. The recommended changes to the project are categorically exempt under' CEQA
pursuant to the State CEQA Guidelines, Section 15301 (a) and Class 1 (d) of the County of Los
Angeles Revised Environmental Document Reporting Procedures and Guidelines, adopted by
your Board on November 17,1987.
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CONTRACTING PROCESS:

Desiqn Services

On October 1, 1998, your Board awarded Agreement PW11875 for $45,025,000 to HOK/LBL to
provide architectural design services, construction administration, and medical equipment
planning for the LAC+USC Medical Center Replacement Facilty. HOK/LBL has reviewed the
proposed changes to the laboratory automated robotic system and submitted proposals for
these supplemental services for a fee not to exceed $128,000. Public Works considers this fee
to be fair and reasonable for the work involved. This represents a 0.28 percent increase of the
original agreement amount. When added to previously approved supplemental agreements,
this increases the value of Agreement PW11875 to $45,744,964, which represents a 1.60
percent total increase for all Supplemental Agreements.

Additional Construction Cost

On December 3, 2002, your Board awarded Contract PW12461 to MCH for $497,883,000 to
construct the LAC+USC Medical Center Replacement Project.

As a result of the proposed changes, the contractor must provide work beyond that included in
the contract documents. By implementing the proposed changes now, we can minimize
possible schedule delays and impacts due to limited work area availability and their resulting
higher construction costs.

The laboratory automated robotic system changed in orientation and layout. The revisions
resulted in changes to the laboratory chemical resistant counter tops and shelving units, along
with the corresponding medical equipment and laboratory utilities. We estimate that the
construction cost of implementing these changes will not exceed $557,000.

During the course of the laboratory redesign, errors and omissions in several laboratory
systems were identified and corrected. These systems include the deionized water system for
the robotics line, the helium and hydrogen piping for specific laboratory equipment and other
miscellaneous laboratory utilities. The cost of these corrections is estimated not-to-exceed

$400,000.

Cost negotiation of this change with MCH has not been finalized. We estimate that the total
cost will not exceed $957,000 with no delay to the project completion date. However, if the final
value of the change order exceeds the cost estimate, we will return to your Board for approvaL.

IMPACT ON CURRENT SERVICES (OR PROJECTS):

The existing hospital and all patient care services wil remain operational throughout the entire
construction period. The project specifications include instructions to the contractor to comply
with specific construction constraints from the EIR/EA that will be used to control construction
generated dust, noise, and traffic within acceptable thresholds. .
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Upon approval by your Board, the Executive Officer, Board of Supervisors, is requested to
return three adopted copies of this letter to the Department of Health Services, Chief

Administrative Office (Capital Projects), and Public Works.

TLG:DEJ:DLW:ame
dhs core lab 12-7-05 final.doc

Attachments (2)

c: County Counsel

Executive Officer, Board of Supervisors
Aud itor -Controller
Office of Affrmative Action Compliance



ENCLOSURE A

LAC+USC MEDICAL CENTER REPLACEMENT FACILITY
AUTHORIZATION OF THE LABORATORY REDESIGN AND CONSTRUCTION

CONSTRUCTION CHANGE ORDER
SPECS. 6550; C.P. 70787

i. PROJECT SCHEDULE

Project Activity
Scheduled Completion Actual Completion

Datø Date

Board Award Design Contract 07/98 07/98

Construction Documents 09/00 09/00

Jurisdictional Approvals 05/02 05/02

Award of Construction 12/03 12/03

Construction Start 01/03 01/03

Acceptance of Project 06/07

11. PROJECT BUDGET SUMMARY
Current Board

Approved Impact of this Revised Project
Budaet Category Budaet Action Budget

Land Acquisition $12,250,000 $0 $12,250,000

Make Readv (Bid Packaç¡e A-1 ) $9,800,000 $0 $9,800,000

Construction

Site Preparation $11,813,750 $0 $11,813,750

Remaininq Construction Work

(a) Base Bid $497,883,000 $0 $497,883,000

(b) Base Isolator Bearinç¡s $814,626 $0 $814,626

(c) Continaencv $55,422,027 $557,000 $55,979,027

Remaininq Work Subtotal $554,119,653 $557,000 $554,676,653

Construction Total $565,933,403 $566,490,403
Equipment (Medical,
Telecommunications/Data, and FFE) $82,257,597 $0 $82,257,597

Architectural Services $49,731,000 $128,000 $49,859,000

Consultants and Vendor Services $72,498,000 $0 $72,498,000

Permits and Fees $9,162,000 $15,000 $9,177,000

County Services $20,334,000 $0 $20,334,000

TOTAL $821,966,000 $700,000 $822,666,000
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Sources:

LAC+USC Healthcare Network
MN4-HG-6001 0-1 000
Salaries & Employee Benefits

LAC+USC Replacement Project
J17-CP-70787-9919
Operating Transfers In - CP

Total

J uslificalion:

DEPT OF HEATH SERVICES
BUDGET ADJUSTMENT

FY 2005-06

Dept No. 160

(4-VOTE)
FY 05-06

Uses:

$700,000

LAC+USC Healthcare Network
MN4-HG-6001 0-1 00

Other Financing Uses $700,000

$700,000

LAC+USC Replacement Project
J17-CP-70787-6014
Buildings & Improvements $700,000

Total $1,400,000$1,400,000

This budget adjustment is to transfer funding from the LAC+USC Medical Center operating budget to the LAC+USC Medical Center
Replacement Facilty Capital Project to fund change requests for the wireless system infrastrcture and the main computer room.
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